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1. Between 23 January and ¢ Februvery 1954, no construction work wes in progress
et Urenienburg airfield. The field was unoccupled snd guerded ty civiliens,

a3
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Botuesn 4 and 15 Fetrusry, the field wes unoccupled ond no construcilon work
was being done.

3, Between / 2nd 12 Februery, the sir foree unit which is steiioned in the northern
rart of Yeisse Stadit hod an estimated strength of tetween 150 #nd 200 personnel.
No specizl trsining bty this unit wes observed. On 4 TFebruary, the unii wes seen
drilling. - ‘ )

4o Between 6 end 17 TPebruery, individusl sections of the runwey were noted tc be
werped up to as much as 4 cm tececuse of heavy frost. Other major deméige vas.
expected to occur after the terrinetion of the frost period. Due to this reacon,
the Soviets have not 2s yet accepted the zirfield. A guarsentee for iLvwo yesrs
wog ineluded in the contrsct witkh the Eauunion Lelpzig, therefore the Bauunicn
will be required to repsir the runwey. Construction superyisor Meyer of Bauunion
Leipzdg and Lieutenent Colcnel Romanenko {(fnu), insrected the derage nnd apreed
thet the field would te accepted only after the corpleted repaire. The
fiv: epartment tuildings in the Yeisse Ltadt vere also not sccepted; becsuse the
tuildings had Leen despoiled of switches, handles from the doors end windous,
sockets, lamps, etc. vhile ungusrded. The Eruunion must replece thig equip-
ment before ccceptance. Lieutenant Colonel Romananke ordered that the buildings
must be guarded, .

.

25X1 [___lCorpent, The completion cf i:provement work &t Oranienburg sirfield was
ayparently hempered ty continucus difficulties. The demages on the runwey will
protekly postpone the occupstion by &n eir unit for en undeterrined reriod of
time. 'he soldiers quertered in the northern sectlon of the Vsisse Ltedt Settle-
ment telong to & construction unit. 7he previously reported presence of &n
advance datsil of &n air unit hss £till not been confirred.
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